



November 2020

ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status:
 - a. Sections 1 Introduction and 2 Plan Area have been reviewed by the public.
 - b. GSP Sections 3 Basin Setting and Section 4 Water Budget are posted on the website for public comments that are due back by January 15, 2021.
2. Technical consultant tasks:
 - a. Section 5: completing the surface water groundwater model and writing section text.
 - b. Section 6: developing monitoring networks (Section 6), data gap analysis, select locations for new designated groundwater monitoring wells, write section text.
3. Outreach and Communication
 - a. November 10 GSA Working Group Meeting: presentations on the groundwater/surface water model and the online visualization tool being developed for the ECC Subbasin well data.
 - b. Ad was placed in the East County times that Sections 3 and 4 are now available for public review.
4. DWR Grant: Progress Report 8 (3rd quarter 2020) was submitted on October 27, 2020

¹ ECC Subbasin Entities include 7 GSAs and Contra Costa Water District

